

**Date action is requested:** 6/23/2021

**Title:** Motion 2021-24 to authorize an amendment to the CallisonRTKL architectural contract in an amount not to exceed \$72,000 for additional construction administration services.

**Attachments:** CallisonRTKL Authorization for Additional Services

**Type of action:** Motion

**SUBMITTED BY:** Mark Mears, Deputy Director

**RECOMMENDATION:** It is recommended the Board of Directors authorize an amendment to the CallisonRTKL contract for the continuation of construction administration services through June 30, 2021.

**BACKGROUND:** The original agreement with CallisonRTKL dated March 16, 2018 included supplemental services for construction administration, which was extended through April 30, 2021. This amendment extends the services for both CallisonRTKL and their subcontractor WSP through June 30, 2021.

**ALTERNATIVES:** No alternatives recommended.

**FINANCIAL IMPACT:** \$72,000 (amendment \$48,000 plus contingency of \$24,000); included in the PSCC Budget.

---

Executive Director Review

